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1. Introduction

1.1 Capability Name Overview.

Replace this paragraph with a short description of the capability or thread. It is expected that this is no more than 2
or 3 sentences that describe what the capability or thread does.

1.2 Capability Name Concept

This section contains a short paragraph describing how the capability or thread works. It also contains a concept
diagram similar to the following diagram.
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1.3 Capability Name Specification

This section contains a list of high level requirements that are driving the design of the capability.
1.4 Capability Name Assessment Summary

This section contains the summary of individual Cl labor assessments.

1.5 Capability Name Har dwar e Diagram

This section contains a hardware diagram if needed. If not needed, delete this section.

1.6 Capability Name Deliverables

Provide a list of deliverable products for this capability (e.g., CSCI Obiject files)
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1.7 Capability Name Schedule

This section contains a Microsoft Schedule schedule. Required activities and dates in the schedule are Phase One,

Phase Two, Phase Three, Implementation, Unit Test, and Test. These activities and dates are provided on a Cl by ClI
basis.

1.8 Capability Name Simulation Requirements
This section contains a list of Simulation Requirements needed to test the capability.
1.9 Capability Name Training Requirements

This section contains a list of Required Training. The list should consider developers, sustaining personnel and
operations personnel..

1.10 Capability Name Facilities Requirements

This section contains a list of new facilities and modifications to facilities that are required for the capability. If
there are none, the section should state none.

1.11 Capability Name Procur ement

This section contains a list and schedule of Procurement activities that must be accomplished. If there are none, the
section should state none.

1.12 Capability Name Action |tems/Resolution

This section contains a list of Action ltems and their resolution.

2. Cl Assessments

2.1 CSCI Name_1 Assessment

Provide a short overview description of the changes necessary to CSCI Name.
Function Name_1 Work Required

This is a list of work to be accomplished for this function.

Function Name_2 Work Required

This is a list of work to be accomplished for this function.

Function Name N Work Required

This is a list of work to be accomplished for this function.

CSCI Assessment

Function Name CSCI Labor| % of CSCI Function EP
(EP)
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Linesof Code

Provide a estimate of lines of code involved in developing this capability. If there is an update to the total lines of
code for the CSCI it may also be provided. Such an update must be substantiated.

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open | ssues

Provide a list of open issues if there are any. Delete this heading if there are none.

2.2 CSCI Name_2 Assessment

Provide a short overview description of the changes necessary to CSCI Name.
Function Name_1 Work Required

This is a list of work to be accomplished for this function.

Function Name_2 Work Required

This is a list of work to be accomplished for this function.

Function Name N Work Required

This is a list of work to be accomplished for this function.

CSCI Assessment

Function Name CSCI Labor| % of CSCI Function EP
(EP)

Linesof Code

Provide a estimate of lines of code involved in developing this capability. If there is an update to the total lines of
code for the CSCI it may also be provided. Such an update must be substantiated.

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open | ssues

Provide a list of open issues if there are any. Delete this heading if there are none.
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2.3 CSCI Name N Assessment

Provide a short overview description of the changes necessary to CSCI Name.
Function Name_1 Work Required

This is a list of work to be accomplished for this function.

Function Name 2 Work Required

This is a list of work to be accomplished for this function.

Function Name_N Work Required

This is a list of work to be accomplished for this function.

CSCI Assessment

Function Name CSCI Labor % of CSCI Function EP
(EP)

Linesof Code

Provide a estimate of lines of code involved in developing this capability. If there is an update to the total lines of
code for the CSCI it may also be provided. Such an update must be substantiated.

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open Issues

Provide a list of open issues if there are any. Delete this heading if there are none.

2.4 HWCI Name_1 Assessment

Provide a short overview description of the changes necessary to HWCI Name.
Work Required

This is a list of work to be accomplished.

HWCI Assessment

This section contains a list of the kinds and amount of labor necessary to provide the capability.

Equipment
Equipment Type Quantity Unit Cost Estimate Total Cost
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Total

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open | ssues

Provide a list of open issues if there are any. Delete this heading if there are none.

2.5 HWCI Name_2 Assessment

Provide a short overview description of the changes necessary to HWCI Name.

Work Required

This is a list of work to be accomplished.

HWCI Assessment

This section contains a list of the kinds and amount of labor necessary to provide the capability.

Equipment

Equipment Type Quantity Unit Cost Estimate Total Cost

Total

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open | ssues

Provide a list of open issues if there are any. Delete this heading if there are none.

2.6 HWCI Name_N Assessment

Provide a short overview description of the changes necessary to HWCI Name.
Work Required

This is a list of work to be accomplished.
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HWCI Assessment
This section contains a list of the kinds and amount of labor necessary to provide the capability.

Equipment

Equipment Type Quantity Unit Cost Estimate Total Cost

Total

Documentation

Provide an estimate of the kinds and amount of documentation that must be provided with the capability.
Assumptions

Provide a list of assumptions you made that are pertinent to the estimate. If there are no assumptions state none.
Open Issues

Provide a list of open issues if there are any. Delete this heading if there are none.

3. COTSProducts Dependencies

3.1 SW Products Dependency List

Provide a list of COTS SW Dependencies.

3.2 HW Products Dependency List

Provide a list of COTS HW Dependencies.
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4. Assessment Satus

Description of Section

This section contains a list of Cl assessment assignments and status of the assessment. It is used by the team to keep
track of the assessment as it is approaching maturity and its phase one review. The section should be dropped prior

to printing for phase one review.

4.1 Cl Assessment Assignments

Cl Name Function Group Responsible Person

4.2 Cl| Assessment Status

Cl Name/Function Person Providing  Date Status
Status
11/11/96 Not Started
In Work
Ready to Print
Complete
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